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ESTIMATE RUN 11/14/2018

ESTIMATE SUMMARY 10:15:30

CONTID: C21254         ESTIMATE NO: 0013 FINL 2005

PCN: 21254-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH67 CRIPPLE CREEK TO WESTCREE PERCENT TIME:

PROJECT NO: STA067A-039                   

SH67 DIVIDE TO CRIPPLE CREEK

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,508,293.77 PARTICIPATING $ $ 8,011.11

AWARD PROJECT AMT: 10,400,280.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 156,004.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.88

WORK DAYS

WORK DAYS

100.00%

-0.01

8,011.11

8,011.11

164,015.32

$

$

$

$

10,508,293.78

0.00

10,508,293.78

0.00

10,508,293.78

0.00

0.00

10,508,293.78

0.00

AMOUNT DUE 10,508,293.78 164,015.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 164,015.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 2

  

172.0 TIME ALLOW: 164

ORIG TIME ALLOW: 101

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2017

06/14/2017

08/13/2018

08/13/2018

11/14/2018

03/30/2017

04/10/2017

06/01/2017

06/01/2017



CONTID: C21254         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21254-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 645.000

0.000

202-00090  
 

3,870.00645.000

0.00

645.000

EACH

6.00000

0010 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

0.000

SY  

2,000.00000

0015 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

0.000

SY  

185.00000

0020 Removal of Asphalt Mat (Planing) 15,707.000

0.000

202-00240  
 

50,262.4015,707.000

0.00

15,707.000

SY  

3.20000

0025 *Removal of Ground Sign 99.000

0.000

202-00810  
 

8,939.7099.000

0.00

99.000

EACH

90.30000

0030 *Removal of Sign Panel 26.000

0.000

202-00821  
 

626.6026.000

0.00

26.000

EACH

24.10000

0035 *Removal of Guardrail Type 3 6,813.000

0.000

202-01130  
 

27,592.656,813.000

0.00

6,813.000

LF  

4.05000

0040 *Removal of End Anchorage 43.000

0.000

202-01300  
 

10,406.0043.000

0.00

43.000

EACH

242.00000

0045 Unclassified Excavation (Complete In Place) 72.000

0.000

203-00010  
 

5,040.0072.000

0.00

72.000

CY  

70.00000

0050 Embankment Material (Complete In Place) 1,430.000

0.000

203-00060  
 

121,264.001,430.000

0.00

1,430.000

CY  

84.80000

0055 Potholing 17.000

0.000

203-01597  
 

4,513.5017.000

0.00

17.000

HOUR

265.50000
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PCN: 21254-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 1,060.000

0.000

208-00002  
 

7,314.001,060.000

0.00

1,060.000

LF  

6.90000

0065 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

8.20000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,771.00000

0075 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

142.804.000

0.00

4.000

HOUR

35.70000

0080 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

636.003.000

0.00

3.000

HOUR

212.00000

0085 Sweeping (Sediment Removal) 21.000

0.000

208-00106  
 

4,105.5021.000

0.00

21.000

HOUR

195.50000

0089 Res Gdrail Ty 3 Reset Guardrail Type 3 (CMO 004) 1,233.000

0.000

210-01130  
 

24,660.001,233.000

0.00

1,233.000

LF  

20.00000

0090 *Modify Guardrail (Special) 13,631.000

0.000

210-04035  
 

34,077.5013,631.000

0.00

13,631.000

LF  

2.50000

0091 Modify Guardrail (Spec) Modify Guardrail (Spec) CMO 
004

9,699.000

0.000

210-04035  
 

24,247.509,699.000

0.00

9,699.000

LF  

2.50000

0095 Drilling Hole 569.000

0.000

211-00100  
 

26,856.80569.000

0.00

569.000

LF  

47.20000

0100 Cement Grout 69.000

0.000

211-02275  
 

67,206.0069.000

0.00

69.000

CY  

974.00000
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PCN: 21254-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0101 Seeding (Native) Seeding (Native) (CMO 010) 1.000

0.000

212-00006  
 

3,151.861.000

0.00

1.000

ACRE

3,151.86000

0102 Soil Conditioning Soil Conditioning (CMO 010) 1.000

0.000

212-00032  
 

6,322.731.000

0.00

1.000

ACRE

6,322.73000

0103 Spray-on Mulch Blanket Spray-on Mulch Blanket (CMO 
010)

1.000

0.000

213-00012  
 

3,724.591.000

0.00

1.000

ACRE

3,724.59000

0105 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

236.00000

0110 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

113.00000

0115 Aggregate Base Course (Class 6) 227.140

0.000

304-06000  
 

6,768.77227.140

0.00

227.140

TON 

29.80000

0120 Aggregate Base Course (Shoulder Material) 5,065.920

316.180

304-08000  
 

151,237.015,382.100

8,884.66

5,382.100

TON 

28.10000

0125 *Hydrated Lime 897.680

0.000

307-00000  
 

248,208.52897.680

0.00

897.680

TON 

276.50000

0130 Hot Mix Asphalt (Patching) (Asphalt) 186.940

-5.000

403-00720  
 

32,021.44181.940

-880.00

181.940

TON 

176.00000

0135 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 51,882.510

0.080

403-36721  
 

4,181,736.7551,882.590

6.45

51,882.590

TON 

80.60000

0140 *Cold Bituminous Pavement (Recycle) 255,445.000

0.000

406-09500  
 

1,328,314.00255,445.000

0.00

255,445.000

SY  

5.20000
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PCN: 21254-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 Emulsified Asphalt (Slow-Setting) 25,628.000

0.000

411-10255  
 

98,667.8025,628.000

0.00

25,628.000

GAL 

3.85000

0150 *Recycling Agent 442,579.000

0.000

411-90040  
 

1,062,189.60442,579.000

0.00

442,579.000

GAL 

2.40000

0155 *Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 11,638.000

0.000

606-00301  
 

263,018.8011,638.000

0.00

11,638.000

LF  

22.60000

0160 *Transition Type 3G (31" MGS) 12.000

0.000

606-01370  
 

20,268.0012.000

0.00

12.000

EACH

1,689.00000

0165 *Transition Type 3J (31" MGS) 1.000

0.000

606-01385  
 

1,566.001.000

0.00

1.000

EACH

1,566.00000

0170 *End Anchorage Type 3K (31" MGS) 3.000

0.000

606-01390  
 

1,921.503.000

0.00

3.000

EACH

640.50000

0175 *End Anchorage (Nonflared) (31" MGS) 23.000

0.000

606-02003  
 

50,945.0023.000

0.00

23.000

EACH

2,215.00000

0180 *End Anchorage (Flared) (31" MGS) 33.000

0.000

606-02005  
 

74,118.0033.000

0.00

33.000

EACH

2,246.00000

0185 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

334.00000

0190 *Delineator (Flexible) (Square Base) 1,654.000

0.000

612-00036  
 

139,432.201,654.000

0.00

1,654.000

EACH

84.30000

0191 Type Two Pull Box CMO 08 2.000

0.000

613-07002  
 

1,866.002.000

0.00

2.000

EACH

933.00000
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PCN: 21254-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Sign Panel (Class I) 447.000

0.000

614-00011  
 

10,772.70447.000

0.00

447.000

SF  

24.10000

0200 *Sign Panel (Class II) 838.000

0.000

614-00012  
 

24,218.20838.000

0.00

838.000

SF  

28.90000

0205 *Sign Panel (Class III) 66.000

0.000

614-00013  
 

2,224.2066.000

0.00

66.000

SF  

33.70000

0210 *Steel Sign Support (2-Inch Round)(Post and Socket) 47.000

0.000

614-01503  
 

8,201.5047.000

0.00

47.000

EACH

174.50000

0215 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

66.000

0.000

614-01573  
 

23,859.0066.000

0.00

66.000

EACH

361.50000

0216 Detect Amp (Loop) CMO 08 4.000

0.000

614-72880  
 

14,560.004.000

0.00

4.000

EACH

3,640.00000

0220 *Flashing Beacon (Solar Powered) 3.000

0.000

614-80001  
 

10,839.003.000

0.00

3.000

EACH

3,613.00000

0225 *Rumble Strip 121,100.000

0.000

614-80385  
 

9,688.00121,100.000

0.00

121,100.000

LF  

0.08000

0230 *Construction Surveying 1.000

0.000

625-00000  
 

50,184.001.000

0.00

1.000

L S 

50,184.00000

0235 *Mobilization 1.000

0.000

626-00000  
 

257,850.001.000

0.00

1.000

L S 

257,850.00000

0240 *Modified Epoxy Pavement Marking(Inlaid) 2,537.000

0.000

627-00009  
 

334,884.002,537.000

0.00

2,537.000

GAL 

132.00000
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PCN: 21254-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *Pavement Marking Paint (Waterborne) 5,239.000

0.000

627-00011  
 

284,477.705,239.000

0.00

5,239.000

GAL 

54.30000

0250 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

733.000

0.000

627-30405  
 

17,518.70733.000

0.00

733.000

SF  

23.90000

0255 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

468.000

0.000

627-30410  
 

7,815.60468.000

0.00

468.000

SF  

16.70000

0260 *Flagging 10,194.000

0.000

630-00000  
 

430,186.8010,194.000

0.00

10,194.000

HOUR

42.20000

0265 *Pilot Car Operation 2,149.000

0.000

630-00001  
 

142,263.802,149.000

0.00

2,149.000

HOUR

66.20000

0270 *Traffic Control Inspection 186.000

0.000

630-00007  
 

67,239.00186.000

0.00

186.000

DAY 

361.50000

0275 *Traffic Control Management 168.000

0.000

630-00012  
 

202,272.00168.000

0.00

168.000

DAY 

1,204.00000

0280 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

5,780.004.000

0.00

4.000

EACH

1,445.00000

0281 Flash Beacon (Port) CMO 07 4.000

0.000

630-80001  
 

3,605.364.000

0.00

4.000

EACH

901.34000

0285 *Construction Traffic Sign (Panel Size A) 49.000

0.000

630-80341  
 

3,836.7049.000

0.00

49.000

EACH

78.30000

0286 Const Traf Sign (A) CMO 07 32.000

0.000

630-80341  
 

1,562.8832.000

0.00

32.000

EACH

48.84000
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PCN: 21254-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *Construction Traffic Sign (Panel Size B) 97.000

0.000

630-80342  
 

8,177.1097.000

0.00

97.000

EACH

84.30000

0291 Const Traf Sign (B) CMO 07 52.000

0.000

630-80342  
 

2,734.1652.000

0.00

52.000

EACH

52.58000

0295 *Construction Traffic Sign (Panel Size C) 43.000

0.000

630-80343  
 

3,882.9043.000

0.00

43.000

EACH

90.30000

0296 Const Traf Sign (C) CMO 07 22.000

0.000

630-80343  
 

1,239.2622.000

0.00

22.000

EACH

56.33000

0300 *Construction Traffic Sign (Special) 196.000

0.000

630-80344  
 

5,899.60196.000

0.00

196.000

SF  

30.10000

0301 Const Traf Sign (Spec) CMO 07 196.000

0.000

630-80344  
 

3,680.88196.000

0.00

196.000

SF  

18.78000

0305 *Portable Message Sign Panel 6.000

0.000

630-80355  
 

43,362.006.000

0.00

6.000

EACH

7,227.00000

0306 Port Mesg Panel CMO 07 6.000

0.000

630-80355  
 

27,047.586.000

0.00

6.000

EACH

4,507.93000

0310 *Drum Channelizing Device 100.000

0.000

630-80360  
 

2,410.00100.000

0.00

100.000

EACH

24.10000

0311 Drum Channel Dev CMO 07 51.000

0.000

630-80360  
 

766.5351.000

0.00

51.000

EACH

15.03000

0315 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

24.10000



CONTID: C21254         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21254-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Drum Channelizing Device (With Light) (Steady Burn) 53.000

0.000

630-80364  
 

1,277.3053.000

0.00

53.000

EACH

24.10000

0321 Drum Channel Dev (Light) (SB) CMO 07 8.000

0.000

630-80364  
 

120.248.000

0.00

8.000

EACH

15.03000

0325 *Traffic Cone 499.000

0.000

630-80380  
 

5,988.00499.000

0.00

499.000

EACH

12.00000

0326 Traffic Cone CMO 07 150.000

0.000

630-80380  
 

1,123.50150.000

0.00

150.000

EACH

7.49000

0330 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

5,963.001.000

0.00

1.000

L S 

5,963.00000

0335 *Impact Attenuator (Temporary) 390.000

0.000

630-85011  
 

28,197.00390.000

0.00

390.000

DAY 

72.30000

0336 Mobile Attenuator Mobile Attenuator (CMO 2) 30.000

0.000

630-85041  
 

19,500.0030.000

0.00

30.000

DAY 

650.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0345 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Roadway Smoothness Incentive 153,854.130

0.000

700-70018  
 

153,854.13153,854.130

0.00

153,854.130

F A 

1.00000
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PCN: 21254-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 F/A Asphalt Cement Cost Adjustment -2,944.170

0.000

700-70019  
 

-2,944.17-2,944.170

0.00

-2,944.170

F A 

1.00000

0365 F/A On-The-Job Trainee 1,800.000

0.000

700-70023  
 

1,800.001,800.000

0.00

1,800.000

F A 

1.00000

0370 F/A Quality Incentive Payment 72,993.980

0.000

700-70025  
 

72,993.9872,993.980

0.00

72,994.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0377 Added Item (Dollar)/ Dustgard - Maintenance During 
Construction

15,862.500

0.000

900-00006  
 

15,862.5015,862.500

0.00

15,862.500

DOL 

1.00000

0378 *Added Item (Dollar)/ Tree Removal (CMO 05) 1.000

0.000

900-00006  
 

2,020.001.000

0.00

1.000

DOL 

2,020.00000

0379 Added Item (Day)/ LIQUIDATED DAMAGES -8.000

0.000

900-00005  
 

-56,000.00-8.000

0.00

-8.000

DAY 

7,000.00000

CAT 10,360,034.158,011.1110,360,034.17CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0380 *Removal of Bridge Railing 216.000

0.000

202-00425  
 

13,197.60216.000

0.00

216.000

LF  

61.10000

0385 Sawing and Sealing Bridge Joint 241.000

0.000

518-03000  
 

5,784.00241.000

0.00

241.000

LF  

24.00000

0390 *Bridge Rail Type 10R 216.000

0.000

606-11010  
 

85,860.00216.000

0.00

216.000

LF  

397.50000

CAT 104,841.600.00104,841.60CURRENT AMT0300 $ $ $
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PCN: 21254-BID    ESTIMATE RUN 11/14/2018

PROJECT: STA067A-039                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:30

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,019.001.000

0.00

1.000

EACH

18,019.00000

0400 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,971.001.000

0.00

1.000

EACH

20,971.00000

0405 Sanitary Facility 1.000

0.000

620-00020  
 

4,428.001.000

0.00

1.000

EACH

4,428.00000

CAT 43,418.000.0043,418.00CURRENT AMT0400 $ $ $

$10,508,293.758,011.11$10,508,293.77$CURRENT AMTPROJECT TOTAL


